
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/08/2004

ESTIMATE SUMMARY 07:32:02

CONTID: C14275         ESTIMATE NO: 0006 PROG 2002

PCN: 14275-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36, Arap Co Line East-Byers PERCENT TIME:

PROJECT NO: STA 0362-026                  

US36, Arap Co Line East-Byers

NAME OF ROAD: 36

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 01/08/2004 DATE TIME STARTED 06/06/2003

1800 N TAFT ROAD DATE LET 03/13/2003 DATE WORK BEGAN

 DATE AWARDED 04/03/2003 DATE TIME STOPPED 12/23/2003

 DATE CONTRACT EXECUTED 04/18/2003 DATE ACCEPTED 12/23/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/06/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,755,205.82 PARTICIPATING $ $ 37,975.85

AWARD PROJECT AMT: 3,264,288.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -469.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.84

WORK DAYS

WORK DAYS

99.98%

800.00

37,975.85

37,975.85

37,506.00

$

$

$

$

4,754,405.82

0.00

4,754,405.82

0.00

4,754,405.82

-5,576.98

0.00

4,748,828.84

0.00

AMOUNT DUE 4,748,828.84 37,506.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,506.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.0 TIME ALLOW: 95

ORIG TIME ALLOW: 80
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 279.000

0.000

202-00090  
 

279.000

EACH

1.95000 544.05279.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 560.000

0.000

202-01130  
 

560.000

LF  

3.00000 1,680.00560.000

0.00

0015 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

0.000

EACH

109.00000 0.000.000

0.00

0020 *DOZING (LANDSCAPING) 4.000

0.000

203-01555  
 

4.000

HOUR

130.00000 520.004.000

0.00

0025 *EROSION LOG 100.000

0.000

208-00005  
 

100.000

LF  

4.95000 495.00100.000

0.00

0030 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

0.000

EACH

200.00000 0.000.000

0.00

0035 *SEEDING (NATIVE) 0.900

0.000

212-00006  
 

0.900

ACRE

700.00000 630.000.900

0.00

0040 *MULCHING (WEED FREE HAY) 0.900

0.000

213-00002  
 

0.900

ACRE

700.00000 630.000.900

0.00

0045 *MULCH TACKIFIER 135.000

0.000

213-00061  
 

135.000

LB  

2.50000 337.50135.000

0.00

0050 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

1,850.00000 1,850.001.000

0.00

0055 *HEALTH AND SAFETY OFFICER 42.000

0.000

250-00110  
 

42.000

HOUR

70.00000 2,940.0042.000

0.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

11.95000 0.000.000

0.00

0065 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

150.00000 0.000.000

0.00

0070 *AGGREGATE BASE COURSE (SPECIAL) 2,052.000

0.000

304-09000  
 

2,052.000

CY  

12.00000 24,624.002,052.000

0.00

0075 *HYDRATED LIME 757.860

0.000

307-00000  
 

757.860

TON 

85.00000 64,418.10757.860

0.00

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 380.110

0.000

403-00720  
 

380.110

TON 

65.00000 24,707.15380.110

0.00

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 33,515.680

0.000

403-33741  
 

33,515.680

TON 

35.25000 1,181,427.7233,515.680

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 54,581.420

0.000

403-33751  
 

54,581.420

TON 

37.00000 2,019,512.5454,581.420

0.00

0095 *COLD BITUMINOUS PAVEMENT (RECYCLE) 285,548.000

0.000

406-09500  
 

285,548.000

SY  

1.50000 428,322.00285,548.000

0.00

0100 EMULSIFIED ASPHALT (CSS-1H) 25,096.000

2,117.000

411-10253  
 

27,213.000

GAL 

0.75000 20,409.7527,213.000

1,587.75

0105 RECYCLING AGENT 167,185.000

0.000

411-90040  
 

167,185.000

GAL 

1.10000 183,903.50167,185.000

0.00

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000

0.000

606-00301  
 

400.000

LF  

10.00000 4,000.00400.000

0.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

0.000

EACH

400.00000 0.000.000

0.00

0120 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

805.00000 6,440.008.000

0.00

0125 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

400.00000 0.000.000

0.00

0130 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000

0.000

606-02001  
 

8.000

EACH

1,200.00000 9,600.008.000

0.00

0135 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

3.00000 0.000.000

0.00

0140 *DELINEATOR (TYPE I) 412.000

0.000

612-00001  
 

412.000

EACH

14.95000 6,159.40412.000

0.00

0145 *DELINEATOR (TYPE II) 40.000

0.000

612-00002  
 

40.000

EACH

15.95000 638.0040.000

0.00

0150 *DELINEATOR (TYPE III) 50.000

0.000

612-00003  
 

50.000

EACH

17.95000 897.5050.000

0.00

0155 *RUMBLE STRIP (GRINDING) 163,912.000

0.000

614-80387  
 

163,912.000

LF  

0.10000 16,391.20163,912.000

0.00

0160 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

59,913.00000 59,913.001.000

0.00

0165 PAVEMENT MARKING PAINT 390.000

0.000

627-00001  
 

390.000

GAL 

23.00000 8,970.00390.000

0.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 986.000

0.000

627-00005  
 

986.000

GAL 

46.00000 45,356.00986.000

0.00

0175 SURVEY MONUMENT (TYPE 1) 27.000

0.000

629-01001  
 

27.000

EACH

55.00000 1,485.0027.000

0.00

0180 SURVEY MONUMENT (TYPE 3A) 18.000

0.000

629-01031  
 

18.000

EACH

360.00000 6,480.0018.000

0.00

0185 LOCATE MONUMENTS 16.000

0.000

629-01110  
 

16.000

HOUR

110.00000 1,760.0016.000

0.00

0190 *FLAGGING 4,510.000

0.000

630-00000  
 

4,510.000

HOUR

19.50000 87,945.004,510.000

0.00

0195 *PILOT CAR OPERATION 725.500

0.500

630-00001  
 

726.000

HOUR

30.00000 21,780.00726.000

15.00

0200 *TRAFFIC CONTROL INSPECTION 38.000

0.000

630-00007  
 

38.000

DAY 

70.00000 2,660.0038.000

0.00

0205 *TRAFFIC CONTROL MANAGEMENT 88.000

1.000

630-00012  
 

89.000

DAY 

400.00000 35,600.0089.000

400.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

1.000

630-80341  
 

10.000

EACH

30.00000 300.0010.000

30.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.400

3.600

630-80342  
 

36.000

EACH

75.00000 2,700.0036.000

270.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.200

2.800

630-80343  
 

28.000

EACH

85.00000 2,380.0028.000

238.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.800

3.200

630-80344  
 

32.000

SF  

5.50000 176.0032.000

17.60

0230 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

60.00000 0.000.000

0.00

0235 *TRAFFIC CONE 234.000

26.000

630-80380  
 

260.000

EACH

7.00000 1,820.00260.000

182.00

0240 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE 20,838.000

0.000

700-70012  
 

20,838.000

F A 

1.00000 20,838.0020,838.000

0.00

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 70,238.000

0.000

700-70025  
 

70,238.000

F A 

1.00000 70,238.0070,238.000

0.00

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 ADDED ITEM (DOLLAR)/ 972.260

0.000

900-00006  
 

972.260

DOL 

1.00000 972.26972.260

0.00

0410 ADDED ITEM (LUMP SUM)/ DECK PLATING FOR PROTECTION OF 
EXPANSION JOINTS UNDER CONST.

1.000

0.000

900-00014  
 

1.000

L S 

6,888.00000 6,888.001.000

0.00

0415 ADDED ITEM (DOLLAR)/ F/A ASPHALT PAVEMENT  INCENTIVE 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0420 ADDED ITEM (DOLLAR)/ F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0425 ADDED ITEM (WORK DAY)/ SIGN RENTAL 10.000

0.000

900-00025  
 

10.000

WD  

67.00000 670.0010.000

0.00

0430 ADDED ITEM (WORK DAY)/ FIELD OFFICE (CLASS 2) 15.000

0.000

900-00025  
 

15.000

WD  

62.50000 937.5015.000

0.00

0435 ADDED ITEM (WORK DAY)/ FIELD LAB (CLASS 2) 0.000

0.000

900-00025  
 

0.000

WD  

62.50000 0.000.000

0.00

0440 ADDED ITEM (WORK DAY)/ SANITARY FACILITY 15.000

0.000

900-00025  
 

15.000

WD  

18.75000 281.2515.000

0.00

0700 REM TREE 18.000

0.000

202-00010  
 

18.000

EACH

260.00000 4,680.0018.000

0.00

0705 *REM FENCE 42.000

0.000

202-01000  
 

42.000

LF  

10.20000 428.4042.000

0.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

0.000

HOUR

130.00000 0.000.000

0.00

0715 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

3,850.00000 3,850.001.000

0.00

0720 *ADDED ITEM (FOOT)/ WELDED MESH FENCE 1,360.000

0.000

900-00012  
 

1,360.000

LF  

23.70000 32,232.001,360.000

0.00

0725 *ADDED ITEM (EACH)/ 20-FOOT SWING GATE 3.000

0.000

900-00007  
 

3.000

EACH

3,100.00000 9,300.003.000

0.00

0730 RES END ANCHORAGE 0.000

8.000

210-01200  
 

8.000

EACH

1,065.00000 8,520.008.000

8,520.00

0735 MOBILIZATION (W/O AUTOPAY) 0.000

1.000

626-00100  
 

1.000

L S 

5,500.00000 5,500.001.000

5,500.00

0740 ADDED ITEM (EACH)/ CONCRETE CORING (HOLES) 0.000

36.000

900-00007  
 

36.000

EACH

375.00000 13,500.0036.000

13,500.00

0745 GDRAIL TY 3 (D) (6-3) 0.000

350.000

606-00350  
 

350.000

LF  

10.00000 3,500.00350.000

3,500.00

0750 FLAGGING 0.000

93.000

630-00000  
 

93.000

HOUR

19.50000 1,813.5093.000

1,813.50

0755 TRAF CTRL MGMT 0.000

5.000

630-00012  
 

5.000

DAY 

400.00000 2,000.005.000

2,000.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 ADDED ITEM (WORK DAY)/ TRAFFIC SIGNS (RENTAL) 0.000

6.000

900-00025  
 

6.000

WD  

67.00000 402.006.000

402.00

CAT 4,466,953.3237,975.854,467,753.32CURRENT AMT0200 $ $ $

CAT NO0300 F-20-D 

0285 *REMOVAL OF ASPHALT MAT (PLANING) 3,388.000

0.000

202-00240  
 

3,212.000

SY  

5.00000 16,940.003,388.000

0.00

0290 *REMOVAL OF BRIDGE RAILING 1,130.000

0.000

202-00425  
 

1,130.000

LF  

6.15000 6,949.501,130.000

0.00

0295 *REMOVAL OF EXPANSION DEVICE 70.000

0.000

202-00504  
 

70.000

LF  

90.00000 6,300.0070.000

0.00

0300 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000

TON 

37.00000 0.000.000

0.00

0305 *RIPRAP (30 IN) 550.000

0.000

506-00230  
 

550.000

CY  

65.00000 35,750.00550.000

0.00

0310 *WATERPROOFING (MEMBRANE) 2,723.000

0.000

515-00120  
 

2,723.000

SY  

8.00000 21,784.002,723.000

0.00

0315 *CONCRETE SEALER 377.000

0.000

515-00400  
 

377.000

SY  

7.90000 2,978.30377.000

0.00

0320 *CONCRETE SEALER (CALCIUM NITRITE) 3,218.000

0.000

515-00410  
 

3,218.000

SY  

25.00000 80,450.003,218.000

0.00

0325 *BRIDGE EXPANSION DEVICE (0-4 INCH) 70.000

0.000

518-01004  
 

70.000

LF  

100.00000 7,000.0070.000

0.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0300 F-20-D 

0330 *CONCRETE CLASS D (BRIDGE) 13.000

0.000

601-03040  
 

13.000

CY  

400.00000 5,200.0013.000

0.00

0335 *CONCRETE (PATCHING) 1,271.000

0.000

601-06150  
 

1,271.000

SF  

14.00000 17,794.001,271.000

0.00

0340 *REINFORCING STEEL (EPOXY COATED) 1,920.000

0.000

602-00020  
 

1,920.000

LB  

0.90000 1,728.001,920.000

0.00

0345 *BRIDGE RAIL TYPE 10R 1,130.000

0.000

606-11010  
 

1,130.000

LF  

50.00000 56,500.001,130.000

0.00

CAT 259,373.800.00258,493.80CURRENT AMT0300 $ $ $

CAT NO0301 F-20-AM 

0350 *RIPRAP (9 INCH) 39.000

0.000

506-00209  
 

39.000

CY  

60.00000 2,340.0039.000

0.00

CAT 2,340.000.002,340.00CURRENT AMT0301 $ $ $

CAT NO0302 F-20-O 

0355 *REMOVAL OF ASPHALT MAT (PLANING) 888.000

0.000

202-00240  
 

1,064.000

SY  

5.00000 4,440.00888.000

0.00

0360 *REMOVAL OF BRIDGE RAILING 138.000

0.000

202-00425  
 

138.000

LF  

6.15000 848.70138.000

0.00

0365 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000

TON 

37.00000 0.000.000

0.00

0370 GEOTEXTILE (PAVING) 410.000

0.000

420-00500  
 

410.000

SY  

5.00000 2,050.00410.000

0.00
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PCN: 14275-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA 0362-026                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:02

CUMULATIVE
AMOUNT

CAT NO0302 F-20-O 

0375 *BRIDGE RAIL TYPE 10R 138.000

0.000

606-11010  
 

138.000

LF  

50.00000 6,900.00138.000

0.00

CAT 14,238.700.0015,118.70CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0390 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 11,500.000.0011,500.00CURRENT AMT0400 $ $ $

$ 4,754,405.8237,975.85$4,755,205.82$CURRENT AMTPROJECT TOTAL


